Virginia Information Technologies Agency

1 Internal Audit Workplan Summary 2007

expect the best

Status Report (as of March 2007)

Audit/Project Area Complete n Not Scheduled Final Status
Progress Started Start Date
Audits:

Electronic Media Data Removal X 12/05
Human Resources X 11/06
Supply Chain Management X 06/07
FelecommunicationsReconcthation > X 86/0+
FeHewtponNetworkPerimeter> X B5/0+F
FeHewupontEleetronicMediabataRemoeval * X B5/0+F
SostererAce SR T eRageraeat X o440+
Public Safety (Wireless E-911) X 11/06
Service Management Organization X 8346+ 08/07
Billing X 8246+ 05/07
Virginia Interactive X 6246+ 06/07

- A rsie X 8446+
Tax Tape Review X 06/07
APA Liaison/Audit Coordination X On-going
VITA COV Standards X On-going
Policies and Procedures Review Team X On-going

Special Projects:

Investigations €3} (7) X X(4) X2 X(3)
Customer Agency Support — X
Minor Special Projects X
Agency Risk Management & Internal Control Standard X
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SAS 70 Type Il Planning 12/07 On-going
Security Audit Planning 12/07 On-going
Financial Audit Planning X

Operational Audit Planning X

Update Risk Assessment & Internal Audit Plan X 9/07

* Based on staffing challenges, we propose adjusting the audit plan and moving these audits to the 2008 audit plan. Net available hours were reduced by 1, 422 hrs. As a result, the
following audits are proposed to be moved to the 2008 audit schedule. (Telco = 350, CAM =450, Follow-up = 150 and Rate Planning = 400) Total = 1350 hrs.
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